



Spelthorne Borough - Installation Update

Issue Date: May 2022

For the latest information about installation of the replacement pipeline, please visit www.slpproject.co.uk or simply scan the QR code.

Current activity

- We are continuing our installation works on Woodthorpe Road:
 - We are completing installation on the corner by the Ashford Sports Club and will soon progress to the next section along the road. This will involve a single lane closure.
 - For the majority of the time, installation works will require a single lane closure in the westbound carriageway.
 - An additional road closure and diversion will be in operation as we cross the double roundabouts at the junction of Woodthorpe Road and Stanwell Road.
 - We will be keeping you informed about future closures and progression of street works via this newsletter.
- We are installing trenchless crossings under the M3 (TC035), and under Shepperton Road (TC036). We are also strimming in the area between the two roads to prepare for the open cut installation from the M3 to Shepperton Road.
- There are ongoing seasonal ecological management works from Shepperton Road to the Reservoir Intake Channel in advance of the installation due to start in July.
- We are installing a temporary construction compound off Short Lane (Compound 5S), which will be in place until September 2022.

Upcoming works

- In June, we will start:
 - Installing temporary construction compounds off Staines Road A30 (Compound 5R), and off Shepperton Road (Compound 5O).
 - Trenchless crossing installation under the River Thames (TC034), and under Church Road (TC040).
 - Open cut installation near Old Littleton Road, from Staines Road to Short Lane and from the M3 to Shepperton Road.
- In July, we will start:
 - Trenchless crossing installation under the Reservoir Intake Channel (TC037), under the Waterloo to Reading Railway Line (TC041), and under Staines Road A30 (TC042).
 - Open cut installation at St James Senior Boys' School and Thomas Knyvett College Playing Fields.

If you have any additional questions email us at info@slpproject.co.uk.

You can also keep up to date with the latest news by following us on **Facebook @SLPConstructionProject**, **Twitter @ConstructionSLP** or by signing up to our newsletter at slpproject.co.uk/signup to get regular updates.



Keeping 100 road tankers off the road every day*



*Based on Esso's 2015 data for its existing pipeline

For more information please visit www.slpproject.co.uk



Phasing of works – Spelthorne

Construction Work Area	2021					2022												2023										
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
Trenchless Crossing TC034 - River Thames																												
Near Old Littleton Road							VC																					
Trenchless Crossing TC035 - M3																												
M3 to Shepperton Road							VC			ST																		
Compound 5O off Shepperton Road (South)																												
Trenchless Crossing TC036 - Shepperton Road																												
Compound 5P off Shepperton Road (North)																												
Shepperton Road to Reservoir Intake Channel							VC																					
Trenchless Crossing TC037 - Reservoir Intake Channel																												
Reservoir Access Road																												
Ashford Road																												
Trenchless Crossing TC038 - Aqueduct and Ashford Road																												
Fordbridge Park							VC																					
Trenchless Crossing TC039 - Staines Bypass A308																												
Woodthorpe Road																												
Compound 5Q off Woodthorpe Road																												
Station Approach and Station Road																												
Trenchless Crossings TC040 - Church Road (Clarendon School)																												
Trenchless Crossings TC041 - Railway Line																												
St James Senior Boys' School							VC																					
Thomas Knyvett College Playing Fields							VC																					
Compound 5R off Staines Road A30																												
Trenchless Crossing TC042 - Staines Road A30																												
Staines Road to Short Lane							VC																					
Compound 5S off Short Lane																												
West London Terminal Storage Facility																												

Key

- Advanced works / ecology mitigation
- ST** Strimming
- VC** Tree and Hedge Clearance
- Trenchless crossing including work area and access
- Open cut works rural / semi rural
- Open cut streetworks
- Compound in use
- Reinstatement
- SE** Seeding
- PL** Planting

i
 We are now releasing a local, area specific timeline for installation. This gives an indication of when we expect to be working in each area. We'll let you know at least two months in advance of any work starting and provide further detail of expected duration. Since we are currently progressing detailed design, the timetable may be subject to some additional change as we finalise our plans and work to reduce overall disruption during construction. Please be assured that if our plans change, we'll keep you informed. Once the pipeline is buried, it will be a quiet neighbour.

Community charter



Plenty of notice

We'll let you know at least two months in advance of any work starting and if our plans change, we'll let you know.



Here to help

We'll let you know at least two months in advance of any work. Our local team will be available by phone or email to answer any questions you have.



Information directly to you

Our local area e-newsletter and alerts will let you know what's happening. Where we are working in streets or roads, we'll operate a dedicated text service to inform interested residents.



In your area

We'll make sure information about installation in your area is easy to find on our website, in a way that is easy for you to identify what's important to you. In some public parks, we'll hold pop up events to meet with those using the facilities and give out information about our installation plans.



Talking to landowners

All landowners affected by the installation will have a dedicated member of our lands team to contact to discuss our work.



Open and honest

We'll be clear about our works and any disruption that may take place.



Safe and secure

We'll keep our team safe, and we'll keep you safe. Our commitment to health and safety is at the heart of our business and we'll make sure your safety is not impacted by our work.



Well managed sites

Our sites will use fencing suitable to the location and we'll use things like wheel-washing on our vehicles to keep the surrounding roads clean.

